
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/01/2020

ESTIMATE SUMMARY 12:18:02

CONTID: C21874         ESTIMATE NO: 0005 FINL 2005

PCN: 21874-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 & MACGREGOR INTERSECTION PERCENT TIME:

PROJECT NO: FSA0341-097                   

US 34 & MACGREGOR INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 405 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLATTEVILLE CO 80651-0405(970)785-6161 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,845,913.37 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,871,822.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 28,077.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.08

CALENDAR DAYS

CALENDAR DAYS

100.00%

0.00

0.00

0.00

28,077.34

$

$

$

$

26,500.00

1,819,413.37

1,845,913.37

0.00

1,845,913.37

0.00

0.00

1,845,913.37

0.00

AMOUNT DUE 1,845,913.37 28,077.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 28,077.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

116.0 TIME ALLOW: 122

ORIG TIME ALLOW: 122

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/02/2020

03/02/2020

07/23/2020

07/23/2020

09/01/2020

01/09/2020

02/03/2020

02/19/2020

03/02/2020
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PCN: 21874-BID    ESTIMATE RUN 09/01/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0010 Removal of Tree 10.000

0.000

202-00010  
 

7,500.0010.000

0.00

10.000

EACH

750.00000

0015 Removal of Inlet 2.000

0.000

202-00019  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0020 Removal of Riprap 14.000

0.000

202-00027  
 

448.0014.000

0.00

14.000

SY  

32.00000

0025 Removal of Pipe 408.000

0.000

202-00035  
 

8,568.00408.000

0.00

408.000

LF  

21.00000

0030 Removal of Wall 25.000

0.000

202-00155  
 

400.0025.000

0.00

25.000

LF  

16.00000

0035 Removal of Concrete Median Cover Material 49.000

0.000

202-00190  
 

1,078.0049.000

0.00

49.000

SY  

22.00000

0040 Removal of Sidewalk 172.000

0.000

202-00200  
 

3,784.00172.000

0.00

172.000

SY  

22.00000

0045 Removal of Curb 214.000

0.000

202-00201  
 

1,498.00214.000

0.00

214.000

LF  

7.00000

0050 Removal of Curb and Gutter 314.000

0.000

202-00203  
 

2,826.00314.000

0.00

314.000

LF  

9.00000

0055 Removal of Concrete Curb Ramp 91.000

0.000

202-00206  
 

2,912.0091.000

0.00

91.000

SY  

32.00000
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PCN: 21874-BID    ESTIMATE RUN 09/01/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0056 Rem Conc Pavement 46.000

0.000

202-00210  
 

1,472.0046.000

0.00

46.000

SY  

32.00000

0060 Removal of Asphalt Mat 3,641.000

0.000

202-00220  
 

29,128.003,641.000

0.00

3,641.000

SY  

8.00000

0065 *Removal of Asphalt Mat (Planing) 1,748.000

0.000

202-00240  
 

7,866.001,748.000

0.00

1,748.000

SY  

4.50000

0070 *Removal of Pavement Marking 890.000

0.000

202-00250  
 

3,560.00890.000

0.00

890.000

SF  

4.00000

0075 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

0.000

EACH

750.00000

0080 Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0085 *Removal of Ground Sign 7.000

0.000

202-00810  
 

1,400.007.000

0.00

7.000

EACH

200.00000

0090 *Removal of Sign Panel 1.000

0.000

202-00821  
 

110.001.000

0.00

1.000

EACH

110.00000

0095 *Removal of Pull Box 2.000

0.000

202-00827  
 

700.002.000

0.00

2.000

EACH

350.00000

0100 Removal of Concrete Footing 2.000

0.000

202-00900  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0105 Clean Culvert 8.000

0.000

202-04002  
 

24,000.008.000

0.00

8.000

EACH

3,000.00000
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PCN: 21874-BID    ESTIMATE RUN 09/01/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Unclassified Excavation (Complete In Place) 758.000

0.000

203-00010  
 

27,288.00758.000

0.00

758.000

CY  

36.00000

0111 Rock Excav 194.000

0.000

203-00400  
 

10,010.40194.000

0.00

194.000

CY  

51.60000

0115 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

110.00000

0120 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

150.00000

0125 Combination Loader 3.000

0.000

203-01594  
 

300.003.000

0.00

3.000

HOUR

100.00000

0130 Topsoil 224.000

0.000

207-00205  
 

4,480.00224.000

0.00

224.000

CY  

20.00000

0135 Stockpile Topsoil 224.000

0.000

207-00210  
 

3,360.00224.000

0.00

224.000

CY  

15.00000

0140 Erosion Log Type 1 (12 Inch) 431.000

0.000

208-00002  
 

3,879.00431.000

0.00

431.000

LF  

9.00000

0145 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.00000

0150 Aggregate Bag 133.000

0.000

208-00035  
 

1,729.00133.000

0.00

133.000

LF  

13.00000

0155 Concrete Washout Structure 1.000

0.000

208-00045  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000
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PCN: 21874-BID    ESTIMATE RUN 09/01/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

200.00000

0165 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

65.00000

0170 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0175 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

3,750.001.000

0.00

1.000

EACH

3,750.00000

0180 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

600.008.000

0.00

8.000

HOUR

75.00000

0185 Sweeping (Sediment Removal) 23.000

0.000

208-00106  
 

2,760.0023.000

0.00

23.000

HOUR

120.00000

0190 Removal of Trash 12.000

0.000

208-00107  
 

960.0012.000

0.00

12.000

HOUR

80.00000

0195 *Erosion Control Management 22.000

0.000

208-00207  
 

6,710.0022.000

0.00

22.000

DAY 

305.00000

0200 *Reset Ground Sign 6.000

0.000

210-00810  
 

1,950.006.000

0.00

6.000

EACH

325.00000

0205 Reset Flashing Beacon 2.000

0.000

210-00825  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0210 Adjust Manhole 3.000

0.000

210-04010  
 

2,625.003.000

0.00

3.000

EACH

875.00000
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PCN: 21874-BID    ESTIMATE RUN 09/01/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Seeding (Native) 0.410

0.000

212-00006  
 

338.250.410

0.00

0.410

ACRE

825.00000

0220 *Soil Conditioning 0.410

0.000

212-00032  
 

2,152.500.410

0.00

0.410

ACRE

5,250.00000

0225 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

1,677.000

0.000

216-00101  
 

6,288.751,677.000

0.00

1,677.000

SY  

3.75000

0230 Aggregate Base Course (Class 6) 931.620

0.000

304-06000  
 

52,170.72931.620

0.00

931.620

TON 

56.00000

0235 *Hot Mix Asphalt (Patching) (Asphalt) 6.600

0.000

403-00720  
 

1,386.006.600

0.00

6.600

TON 

210.00000

0240 *Hot Mix Asphalt (Grading S) (75) (PG 58-34) 394.330

0.000

403-33731  
 

69,007.75394.330

0.00

394.330

TON 

175.00000

0245 Concrete Pavement (8 Inch) 1,448.000

0.000

412-00800  
 

115,840.001,448.000

0.00

1,448.000

SY  

80.00000

0250 Concrete Pavement (8 Inch) (Special) 455.000

0.000

412-00801  
 

50,050.00455.000

0.00

455.000

SY  

110.00000

0255 Geotextile (Drainage) (Class 3) 1,101.000

0.000

420-00114  
 

7,707.001,101.000

0.00

1,101.000

SY  

7.00000

0260 Drilled Shaft (18 Inch) 18.000

0.000

503-00018  
 

4,500.0018.000

0.00

18.000

LF  

250.00000

0265 Riprap (9 Inch) 409.000

0.000

506-00209  
 

61,350.00409.000

0.00

409.000

CY  

150.00000
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PCN: 21874-BID    ESTIMATE RUN 09/01/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Pedestrian Railing (Steel)(Special) 504.000

0.000

514-00201  
 

95,760.00504.000

0.00

504.000

LF  

190.00000

0275 18 Inch Reinforced Concrete Pipe (Complete In Place) 21.000

0.000

603-01185  
 

2,940.0021.000

0.00

21.000

LF  

140.00000

0280 24 Inch Reinforced Concrete Pipe (Complete In Place) 88.000

0.000

603-01245  
 

10,560.0088.000

0.00

88.000

LF  

120.00000

0285 30 Inch Reinforced Concrete Pipe (Complete In Place) 312.000

0.000

603-01305  
 

54,600.00312.000

0.00

312.000

LF  

175.00000

0290 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

88.000

0.000

603-02305  
 

15,840.0088.000

0.00

88.000

LF  

180.00000

0295 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0300 30 Inch Reinforced Concrete End Section 5.000

0.000

603-05030  
 

8,500.005.000

0.00

5.000

EACH

1,700.00000

0305 38x24 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05130  
 

4,400.002.000

0.00

2.000

EACH

2,200.00000

0310 3 Inch Plastic Pipe 0.000

0.000

603-50003  
 

0.000.000

0.00

0.000

LF  

30.00000

0315 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

5,800.001.000

0.00

1.000

EACH

5,800.00000

0320 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

7,250.001.000

0.00

1.000

EACH

7,250.00000



CONTID: C21874         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21874-BID    ESTIMATE RUN 09/01/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Inlet Type R Special (5 Foot) 11.000

0.000

604-19405  
 

82,500.0011.000

0.00

11.000

EACH

7,500.00000

0330 Inlet Special (Trench Drain) (24 Inch Width) 22.000

0.000

604-19724  
 

39,600.0022.000

0.00

22.000

LF  

1,800.00000

0335 Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

26,000.002.000

0.00

2.000

EACH

13,000.00000

0340 Fence (Plastic) 872.000

0.000

607-11525  
 

4,360.00872.000

0.00

872.000

LF  

5.00000

0345 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

0.000

SY  

90.00000

0346 Conc Sidewalk (6 In) 599.000

0.000

608-00006  
 

59,900.00599.000

0.00

599.000

SY  

100.00000

0350 Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

0.000

SY  

150.00000

0351 Conc Sidewalk (Spec) 64.000

0.000

608-00005  
 

10,240.0064.000

0.00

64.000

SY  

160.00000

0355 Concrete Curb Ramp 81.000

0.000

608-00010  
 

14,175.0081.000

0.00

81.000

SY  

175.00000

0360 Curb Type 2 (Section B) (Special) 143.000

0.000

609-20000  
 

7,865.00143.000

0.00

143.000

LF  

55.00000

0365 Curb and Gutter Type 2 (Section I-B) 464.000

0.000

609-21010  
 

15,776.00464.000

0.00

464.000

LF  

34.00000
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PCN: 21874-BID    ESTIMATE RUN 09/01/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 Curb and Gutter Type 2 (Section I-M) (Special) 271.000

0.000

609-21013  
 

10,298.00271.000

0.00

271.000

LF  

38.00000

0375 Curb and Gutter Type 2 (Section II-B) 1,002.000

0.000

609-21020  
 

38,076.001,002.000

0.00

1,002.000

LF  

38.00000

0380 Curb and Gutter Type 2 (Section II-B) (Special) 14.000

0.000

609-21023  
 

770.0014.000

0.00

14.000

LF  

55.00000

0385 Curb (Special) 494.000

0.000

609-71000  
 

20,748.00494.000

0.00

494.000

LF  

42.00000

0390 Median Cover Material (Patterned Concrete) 1,576.000

0.000

610-00020  
 

23,640.001,576.000

0.00

1,576.000

SF  

15.00000

0395 *Delineator (Type I) 3.000

0.000

612-00001  
 

69.003.000

0.00

3.000

EACH

23.00000

0400 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

28.00000

0405 *Location Marker (Utility)(Flat Slat) 6.000

0.000

612-00270  
 

390.006.000

0.00

6.000

EACH

65.00000

0410 *3 Inch Electrical Conduit 60.000

0.000

613-00300  
 

2,280.0060.000

0.00

60.000

LF  

38.00000

0415 *2 Inch Electrical Conduit (Plastic) 707.000

0.000

613-01200  
 

24,038.00707.000

0.00

707.000

LF  

34.00000

0420 *Pull Box (11"x18"x12") 8.000

0.000

613-07011  
 

17,600.008.000

0.00

8.000

EACH

2,200.00000
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PCN: 21874-BID    ESTIMATE RUN 09/01/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

5,600.002.000

0.00

2.000

EACH

2,800.00000

0430 *Wiring 1.000

0.000

613-10000  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

0435 *Luminaire (LED) (Special) 7.000

0.000

613-13000  
 

17,500.007.000

0.00

7.000

EACH

2,500.00000

0440 *Light Standard Steel (30 Foot) 5.000

0.000

613-32300  
 

37,500.005.000

0.00

5.000

EACH

7,500.00000

0445 *Light Standard Foundation 5.000

0.000

613-40010  
 

20,000.005.000

0.00

5.000

EACH

4,000.00000

0450 *Light Mast Arm 7.000

0.000

613-74000  
 

21,000.007.000

0.00

7.000

EACH

3,000.00000

0455 *Service Meter Cabinet 1.000

0.000

613-80130  
 

7,500.001.000

0.00

1.000

EACH

7,500.00000

0460 *Sign Panel (Class I) 175.000

0.000

614-00011  
 

4,375.00175.000

0.00

175.000

SF  

25.00000

0465 *Sign Panel (Class II) 83.000

0.000

614-00012  
 

2,490.0083.000

0.00

83.000

SF  

30.00000

0470 *Steel Sign Support (2-Inch Round)(Post) 272.000

0.000

614-01512  
 

9,520.00272.000

0.00

272.000

LF  

35.00000

0475 *Steel Sign Support (2-Inch Round)(Socket) 28.000

0.000

614-01522  
 

4,200.0028.000

0.00

28.000

EACH

150.00000
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PCN: 21874-BID    ESTIMATE RUN 09/01/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 85.000

0.000

614-01585  
 

3,400.0085.000

0.00

85.000

LF  

40.00000

0485 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

9.000

0.000

614-01588  
 

1,692.009.000

0.00

9.000

EACH

188.00000

0490 *Rectangular Rapid Flashing Beacon 1.000

0.000

614-80003  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

0495 *Construction Surveying 1.000

0.000

625-00000  
 

44,000.001.000

0.00

1.000

L S 

44,000.00000

0500 *Mobilization 1.000

0.000

626-00000  
 

250,000.001.000

0.00

1.000

L S 

250,000.00000

0505 *Public Information Management (Tier III) 133.000

0.000

626-01113  
 

16,625.00133.000

0.00

133.000

DAY 

125.00000

0510 *Modified Epoxy Pavement Marking 10.000

0.000

627-00008  
 

3,200.0010.000

0.00

10.000

GAL 

320.00000

0515 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

378.000

0.000

627-30405  
 

11,718.00378.000

0.00

378.000

SF  

31.00000

0520 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

120.000

0.000

627-30410  
 

2,400.00120.000

0.00

120.000

SF  

20.00000

0525 *Flagging 30.500

0.000

630-00000  
 

1,098.0030.500

0.00

30.500

HOUR

36.00000

0530 *Traffic Control Inspection 36.000

0.000

630-00007  
 

12,600.0036.000

0.00

36.000

DAY 

350.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *Traffic Control Management 80.000

0.000

630-00012  
 

66,000.0080.000

0.00

80.000

DAY 

825.00000

0540 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

650.001.000

0.00

1.000

EACH

650.00000

0545 *Barricade (Type 3 M-C) (Temporary) 18.000

0.000

630-80337  
 

3,960.0018.000

0.00

18.000

EACH

220.00000

0550 *Construction Traffic Sign (Panel Size A) 44.000

0.000

630-80341  
 

2,640.0044.000

0.00

44.000

EACH

60.00000

0555 *Construction Traffic Sign (Panel Size B) 11.000

0.000

630-80342  
 

990.0011.000

0.00

11.000

EACH

90.00000

0560 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

28,000.004.000

0.00

4.000

EACH

7,000.00000

0565 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0566 F/A Incentive 7.000

0.000

700-70014  
 

15,750.007.000

0.00

7.000

F A 

2,250.00000

0570 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0580 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:18:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0590 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

0.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0602 Reinf Steel (Epoxy) 1,400.000

0.000

602-00020  
 

4,088.001,400.000

0.00

1,400.000

LB  

2.92000

CAT 1,819,413.370.001,819,413.37CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 Field Office (Class 1) 1.000

0.000

620-00001  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

0605 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 26,500.000.0026,500.00CURRENT AMT0400 $ $ $

$ 1,845,913.370.00$1,845,913.37$CURRENT AMTPROJECT TOTAL


